
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/14/2015

Contract Location: Time Allowed:

 APPROACHES OVER THE NORFOLK SOUTHERN RAILROAD AND OVER SR 2

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/18/2013

10/18/2013

11/26/2013

12/03/2013

12/07/2013

00/00/0000

00/00/0000

1245 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 46.18

575 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$32,974,957.07

$30,991,713.23

$22,320,490.97

30.89%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008407      $32,974,957.06 $30,991,713.22 $22,320,490.96 32.31% $334,657.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/14/2015

Project Number: 0008407      SR 96 - WIDENING, RECON & BRIDGE CONSTR.

 

CSNHS-0008-00(407)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,149,568.43 $7,881,842.43 $267,726.00

Non-Participating $2,037,392.20 $1,970,460.70 $66,931.50

Total Earnings $10,186,960.63 $9,852,303.13 $334,657.50

Stockpiled Materials $467,505.47 $467,505.47 $0.00

Gross Earnings $10,654,466.10 $10,319,808.60 $334,657.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,654,466.10 $10,319,808.60

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $334,657.50

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/14/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .557

 250708.280 .006

CSNHS-0008-00(407)

 

.563 $1,504.25 $141,148.76

0019 206-0002     BORROW EXCAV, INCL MATL CY  424,464.000 133,468.000

 3.260 21,590.000

 

 

155,058.000 $70,383.40 $505,489.08

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  141,285.000 2,085.450

 18.090 1,535.210

 

 

3,620.660 $27,771.95 $65,497.74

0076 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  1,325.000 1,400.000

 10.000 .000

 

 

1,400.000 $.00 $14,000.00

0095 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  211.000 218.000

 99.670 .000

 

 

218.000 $.00 $21,728.06

0112 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  536.000 3,468.778

 24.650 .000

 

 

3,468.778 $.00 $85,505.38

0113 603-7000     PLASTIC FILTER FABRIC SY  1,633.000 4,432.056

 3.770 .000

 

 

4,432.056 $.00 $16,708.85

Category Amount: $99,659.60 $850,077.87

Category Number: 0020 EROSION CONTROL ITEMS

0165 163-0232     TEMPORARY GRASSING AC  37.000 32.095

 409.000 12.544

 

 

44.639 $5,130.50 $18,257.35



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/14/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0170 163-0240     MULCH TN  2,490.000 686.029

 39.100 113.936

 

 

799.965 $4,454.90 $31,278.63

0176 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  1,020.000 128.250

/SAND BAGS 89.000 49.500

 

 

177.750 $4,405.50 $15,819.75

0190 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  32.000 2.250

 640.590 2.250

 

 

4.500 $1,441.33 $2,882.66

0200 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  240.000 72.000

 146.400 1.500

 

 

73.500 $219.60 $10,760.40

0210 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  47,351.000 9,908.000

 0.010 552.000

 

 

10,460.000 $5.52 $104.60

0215 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  10,200.000 118.000

 0.010 64.000

 

 

182.000 $.64 $1.82

0225 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  36.000 21.000

 0.010 3.000

 

 

24.000 $.03 $0.24

0230 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  240.000 13.000

 0.010 6.000

 

 

19.000 $.06 $0.19

0250 167-1500     WATER QUALITY INSPECTIONS MO  40.000 18.000

 150.000 1.000

 

 

19.000 $150.00 $2,850.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/14/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL ITEMS

0274 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  2,850.000 4,891.000

 1.050 .000

 

 

4,891.000 $.00 $5,135.55

0290 700-8000     FERTILIZER MIXED GRADE TN  67.000 6.949

 498.250 2.509

 

 

9.458 $1,250.11 $4,712.45

Category Amount: $17,058.19 $91,803.64

Category Number: 0060 BRIDGES

0655 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  127.000 239.104

 42.180 .000

 

 

239.104 $.00 $10,085.41

0685 500-3002     CLASS AA CONCRETE CY  512.000 269.999

 615.250 118.800

 

 

388.799 $73,091.70 $239,208.58

0700 511-1000     BAR REINF STEEL LB  77,766.000 46,487.420

 0.830 20,104.580

 

 

66,592.000 $16,686.80 $55,271.36

0708 520-2214     PILING, PSC, 14 IN SQ LF  1,845.000 .000

 57.150 370.000

 

 

370.000 $21,145.50 $21,145.50

0713 520-3214     TEST PILE, PSC, 14 IN SQ EA  1.000 .000

 4875.000 1.000

 

 

1.000 $4,875.00 $4,875.00

Category Amount: $115,799.00 $330,585.85



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/14/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0950 643-0010     FIELD FENCE WOVEN WIRE LF  .000 13,629.000

 9.380 .000

                                                            

                                                            

13,629.000 $.00 $127,840.02

Category Amount: $0.00 $127,840.02

Category Number: 0070 MSE WALLS

2025 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,515.000 1,340.600

 58.880 455.380

1

 

1,795.980 $26,812.77 $105,747.30

2035 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,849.000 2,565.200

 58.880 870.500

1

 

3,435.700 $51,255.04 $202,294.02

2040 627-1030     MSE WALL FACE, GTR THAN 30 FT HT, WALL NO -SF  2,081.000 3,079.610

 58.880 .000

2

 

3,079.610 $.00 $181,327.44

2050 627-1100     COPING A, WALL NO - LF  253.000 .000

 77.220 240.000

2

 

240.000 $18,532.80 $18,532.80

Category Amount: $96,600.61 $507,901.56

Category Number: 0060 BRIDGES

711 520-2216     PILING, PSC, 16 IN SQ LF  .000 .000

 49.650 111.583

Piing PSC 16 IN Cutoff paid @ 75%

                                                            

111.583 $5,540.10 $5,540.10

Category Amount: $5,540.10 $5,540.10

Category Number: 0090 WATERLINE

9010 615-1000     JACK OR BORE PIPE - LF  220.000 380.000

 156.850 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

380.000 $.00 $59,603.00



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/14/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9030 670-1060     WATER MAIN, 6 IN LF  1,375.000 1,380.000

 21.220 .000

, CLASS 200, SDR 21,PVC

 

1,380.000 $.00 $29,283.60

9050 670-1080     WATER MAIN, 8 IN LF  200.000 240.000

 42.700 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

240.000 $.00 $10,248.00

9060 670-1120     WATER MAIN, 12 IN LF  250.000 280.000

 66.560 .000

, CLASS 350, DIP W/ RESTRAINED JOINTS

 

280.000 $.00 $18,636.80

9080 670-2060     GATE VALVE, 6 IN EA  25.000 30.000

 959.970 .000

 

 

30.000 $.00 $28,799.10

9090 670-2120     GATE VALVE, 12 IN EA  6.000 13.000

 2721.590 .000

 

 

13.000 $.00 $35,380.67

9115 670-4000     FIRE HYDRANT EA  21.000 24.000

 3013.670 .000

 

 

24.000 $.00 $72,328.08

9120 670-5010     WATER SERVICE LINE, 1 IN LF  2,292.000 2,779.000

 5.360 .000

, PE 3408, CTS, DR 9, HDPE

 

2,779.000 $.00 $14,895.44

9130 670-5020     WATER SERVICE LINE, 2 IN LF  1,560.000 1,935.000

 6.980 .000

, PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,935.000 $.00 $13,506.30

9145 670-7000     STEEL CASING - LF  680.000 820.000

 59.710 .000

16 IN

 

820.000 $.00 $48,962.20



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14671-13-000-0

Estimate Summary By Project

Estimate Number: 0021

07/14/2015

Project Number 0008407      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 WATERLINE

9150 670-7000     STEEL CASING - LF  320.000 490.000

 67.990 .000

18 IN

 

490.000 $.00 $33,315.10

9160 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  35.000 37.000

 719.730 .000

 

 

37.000 $.00 $26,630.01

Category Amount: $0.00 $391,588.30

Category Number: 0100 SANITARY SEWER

9530 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,021.000 1,056.000

 39.800 .000

 

 

1,056.000 $.00 $42,028.80

Category Amount: $0.00 $42,028.80

Project Total Amount: $334,657.50 $10,186,960.63


